

NTPC BESS — Weekly MIS Report

Portfolio progress, exceptions & governance · As of 08 Jun 2026, 04:53

STATIONS
10

AVG. PROGRESS
84%

ON TRACK
0


AT RISK
0

DELAYED
10


Station Health Distribution



Portfolio Progress Trend (weekly)



Agency-wise Progress Performance (avg % complete)



Station Status Summary

Station	Lot	Agency	EIC	Progress %	Tasks Done	Delayed	Status
Station 1	LOT-1	EPC Alpha Ltd	EIC 0	84%	6/12	6	Delayed
Station 2	LOT-2	Beta Power	EIC 1	84%	6/12	6	Delayed
Station 3	LOT-3	Gamma Infra	EIC 2	84%	6/12	6	Delayed
Station 4	LOT-1	EPC Alpha Ltd	EIC 3	84%	6/12	6	Delayed
Station 5	LOT-2	Beta Power	EIC 4	84%	6/12	6	Delayed
Station 6	LOT-3	Gamma Infra	EIC 5	84%	6/12	6	Delayed
Station 7	LOT-1	EPC Alpha Ltd	EIC 6	84%	6/12	6	Delayed
Station 8	LOT-2	Beta Power	EIC 7	84%	6/12	6	Delayed
Station 9	LOT-3	Gamma Infra	EIC 8	84%	6/12	6	Delayed
Station 10	LOT-1	EPC Alpha Ltd	EIC 9	84%	6/12	6	Delayed

Drawings Exceptions — Submission Overdue

Drawings past their scheduled submission date that are not yet submitted, sorted by days overdue

Station	Drg Ref	Drawing Description	Category	Sch. Submission	Days Overdue
Station 1	DRG-1000	Detailed drawing description number 0 that may wrap across lines	Civil	15-Jan-25	509d
Station 2	DRG-1001	Detailed drawing description number 1 that may wrap across lines	Electrical	15-Jan-25	509d
Station 3	DRG-1002	Detailed drawing description number 2 that may wrap across lines	C&I	15-Jan-25	509d
Station 4	DRG-1003	Detailed drawing description number 3 that may wrap across lines	Civil	15-Jan-25	509d
Station 5	DRG-1004	Detailed drawing description number 4 that may wrap across lines	Electrical	15-Jan-25	509d
Station 6	DRG-1005	Detailed drawing description number 5 that may wrap across lines	C&I	15-Jan-25	509d
Station 7	DRG-1006	Detailed drawing description number 6 that may wrap across lines	Civil	15-Jan-25	509d
Station 8	DRG-1007	Detailed drawing description number 7 that may wrap across lines	Electrical	15-Jan-25	509d
Station 9	DRG-1008	Detailed drawing description number 8 that may wrap across lines	C&I	15-Jan-25	509d
Station 10	DRG-1009	Detailed drawing description number 9 that may wrap across lines	Civil	15-Jan-25	509d
Station 1	DRG-1010	Detailed drawing description number 10 that may wrap across lines	Electrical	15-Jan-25	509d
Station 2	DRG-1011	Detailed drawing description number 11 that may wrap across lines	C&I	15-Jan-25	509d
Station 3	DRG-1012	Detailed drawing description number 12 that may wrap across lines	Civil	15-Jan-25	509d
Station 4	DRG-1013	Detailed drawing description number 13 that may wrap across lines	Electrical	15-Jan-25	509d
Station 5	DRG-1014	Detailed drawing description number 14 that may wrap across lines	C&I	15-Jan-25	509d

Station	Drg Ref	Drawing Description	Category	Sch. Submission	Days Overdue
Station 6	DRG-1015	Detailed drawing description number 15 that may wrap across lines	Civil	15-Jan-25	509d
Station 7	DRG-1016	Detailed drawing description number 16 that may wrap across lines	Electrical	15-Jan-25	509d
Station 8	DRG-1017	Detailed drawing description number 17 that may wrap across lines	C&I	15-Jan-25	509d
Station 9	DRG-1018	Detailed drawing description number 18 that may wrap across lines	Civil	15-Jan-25	509d
Station 10	DRG-1019	Detailed drawing description number 19 that may wrap across lines	Electrical	15-Jan-25	509d
Station 1	DRG-1020	Detailed drawing description number 20 that may wrap across lines	C&I	15-Jan-25	509d
Station 2	DRG-1021	Detailed drawing description number 21 that may wrap across lines	Civil	15-Jan-25	509d
Station 3	DRG-1022	Detailed drawing description number 22 that may wrap across lines	Electrical	15-Jan-25	509d
Station 4	DRG-1023	Detailed drawing description number 23 that may wrap across lines	C&I	15-Jan-25	509d
Station 5	DRG-1024	Detailed drawing description number 24 that may wrap across lines	Civil	15-Jan-25	509d

BOI Exceptions — PO Overdue

Bought-out items past their scheduled PO date with no actual PO placed

Station	BOI Equipment	Scheduled PO	Days Overdue
Station 1	BOI Equipment 1	01-Feb-25	492d
Station 1	BOI Equipment 2	01-Feb-25	492d
Station 1	BOI Equipment 3	01-Feb-25	492d
Station 1	BOI Equipment 4	01-Feb-25	492d
Station 1	BOI Equipment 5	01-Feb-25	492d
Station 1	BOI Equipment 6	01-Feb-25	492d
Station 1	BOI Equipment 7	01-Feb-25	492d
Station 1	BOI Equipment 8	01-Feb-25	492d
Station 2	BOI Equipment 1	01-Feb-25	492d
Station 2	BOI Equipment 2	01-Feb-25	492d
Station 2	BOI Equipment 3	01-Feb-25	492d
Station 2	BOI Equipment 4	01-Feb-25	492d
Station 2	BOI Equipment 5	01-Feb-25	492d
Station 2	BOI Equipment 6	01-Feb-25	492d
Station 2	BOI Equipment 7	01-Feb-25	492d
Station 2	BOI Equipment 8	01-Feb-25	492d
Station 3	BOI Equipment 1	01-Feb-25	492d

Station	BOI Equipment	Scheduled PO	Days Overdue
Station 3	BOI Equipment 2	01-Feb-25	492d
Station 3	BOI Equipment 3	01-Feb-25	492d
Station 3	BOI Equipment 4	01-Feb-25	492d
Station 3	BOI Equipment 5	01-Feb-25	492d
Station 3	BOI Equipment 6	01-Feb-25	492d
Station 3	BOI Equipment 7	01-Feb-25	492d
Station 3	BOI Equipment 8	01-Feb-25	492d
Station 4	BOI Equipment 1	01-Feb-25	492d
Station 4	BOI Equipment 2	01-Feb-25	492d
Station 4	BOI Equipment 3	01-Feb-25	492d
Station 4	BOI Equipment 4	01-Feb-25	492d
Station 4	BOI Equipment 5	01-Feb-25	492d
Station 4	BOI Equipment 6	01-Feb-25	492d
Station 4	BOI Equipment 7	01-Feb-25	492d
Station 4	BOI Equipment 8	01-Feb-25	492d
Station 5	BOI Equipment 1	01-Feb-25	492d
Station 5	BOI Equipment 2	01-Feb-25	492d
Station 5	BOI Equipment 3	01-Feb-25	492d
Station 5	BOI Equipment 4	01-Feb-25	492d
Station 5	BOI Equipment 5	01-Feb-25	492d
Station 5	BOI Equipment 6	01-Feb-25	492d
Station 5	BOI Equipment 7	01-Feb-25	492d
Station 5	BOI Equipment 8	01-Feb-25	492d
Station 6	BOI Equipment 1	01-Feb-25	492d
Station 6	BOI Equipment 2	01-Feb-25	492d
Station 6	BOI Equipment 3	01-Feb-25	492d
Station 6	BOI Equipment 4	01-Feb-25	492d
Station 6	BOI Equipment 5	01-Feb-25	492d
Station 6	BOI Equipment 6	01-Feb-25	492d
Station 6	BOI Equipment 7	01-Feb-25	492d
Station 6	BOI Equipment 8	01-Feb-25	492d

Station	BOI Equipment	Scheduled PO	Days Overdue
Station 7	BOI Equipment 1	01-Feb-25	492d
Station 7	BOI Equipment 2	01-Feb-25	492d
Station 7	BOI Equipment 3	01-Feb-25	492d
Station 7	BOI Equipment 4	01-Feb-25	492d
Station 7	BOI Equipment 5	01-Feb-25	492d
Station 7	BOI Equipment 6	01-Feb-25	492d
Station 7	BOI Equipment 7	01-Feb-25	492d
Station 7	BOI Equipment 8	01-Feb-25	492d
Station 8	BOI Equipment 1	01-Feb-25	492d
Station 8	BOI Equipment 2	01-Feb-25	492d
Station 8	BOI Equipment 3	01-Feb-25	492d
Station 8	BOI Equipment 4	01-Feb-25	492d

L2 Schedule Exceptions — Activities Overdue

Delayed / blocked leaf activities, sorted by station and days overdue

Station	WBS	Activity	Planned Finish	Days Overdue	Status	Owner
Station 1	1.6	Activity 6 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 1	1.7	Activity 7 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 1	1.8	Activity 8 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 1	1.9	Activity 9 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 1	1.10	Activity 10 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 1	1.11	Activity 11 for Station 1 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 10	1.6	Activity 6 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 10	1.7	Activity 7 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 10	1.8	Activity 8 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 10	1.9	Activity 9 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 10	1.10	Activity 10 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 10	1.11	Activity 11 for Station 10 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 2	1.6	Activity 6 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 2	1.7	Activity 7 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 2	1.8	Activity 8 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8

Station	WBS	Activity	Planned Finish	Days Overdue	Status	Owner
Station 2	1.9	Activity 9 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 2	1.10	Activity 10 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 2	1.11	Activity 11 for Station 2 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 3	1.6	Activity 6 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 3	1.7	Activity 7 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 3	1.8	Activity 8 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 3	1.9	Activity 9 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 3	1.10	Activity 10 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 3	1.11	Activity 11 for Station 3 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 4	1.6	Activity 6 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 4	1.7	Activity 7 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 4	1.8	Activity 8 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 4	1.9	Activity 9 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 4	1.10	Activity 10 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 4	1.11	Activity 11 for Station 4 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 5	1.6	Activity 6 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 5	1.7	Activity 7 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 5	1.8	Activity 8 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 5	1.9	Activity 9 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 5	1.10	Activity 10 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 5	1.11	Activity 11 for Station 5 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 6	1.6	Activity 6 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 6	1.7	Activity 7 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 6	1.8	Activity 8 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 6	1.9	Activity 9 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 6	1.10	Activity 10 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 6	1.11	Activity 11 for Station 6 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 7	1.6	Activity 6 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 7	1.7	Activity 7 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 7	1.8	Activity 8 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 7	1.9	Activity 9 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9

Station	WBS	Activity	Planned Finish	Days Overdue	Status	Owner
Station 7	1.10	Activity 10 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 7	1.11	Activity 11 for Station 7 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 8	1.6	Activity 6 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 8	1.7	Activity 7 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 8	1.8	Activity 8 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 8	1.9	Activity 9 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 8	1.10	Activity 10 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 8	1.11	Activity 11 for Station 8 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11
Station 9	1.6	Activity 6 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 6
Station 9	1.7	Activity 7 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 7
Station 9	1.8	Activity 8 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 8
Station 9	1.9	Activity 9 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 9
Station 9	1.10	Activity 10 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 10
Station 9	1.11	Activity 11 for Station 9 with a fairly long descriptive name	01-Mar-25	464d	Delayed	Owner 11

Meetings Governance

Upcoming planned meetings and most recently concluded meetings

Upcoming Meeting	Station	Planned Date
Weekly	Station 1	20-Jun-26
Monthly — Special review	Station 2	21-Jun-26
PRT	Station 3	22-Jun-26
Weekly — Special review	Station 4	23-Jun-26
Monthly	Station 5	24-Jun-26
PRT — Special review	Station 6	25-Jun-26

Last Concluded	Station	Date
Weekly	Station 6	25-May-26
TCM	Station 5	24-May-26
CRM	Station 4	23-May-26
PRT	Station 3	22-May-26
Monthly	Station 2	21-May-26
Weekly	Station 1	20-May-26